
State of California Department of Transportation Page 1
12/20/06 Statement of Ongoing Contracts as of 01/02/07

05District

05-MON-1-9.3/9.3

05-MON-1-21.6/31.4

05-MON-1-21.9/22.1

05-MON-1-74.9/80.8

05-MON-1-91.5/99.8

05-MON-68-12.4/0

Fed Aid

HM2C

20.80
2660

HA42

HB1

HB1

HA23

Pgm Code
IN MONTEREY AND SAN LUIS OBISPO
COUNTIES AT VARIOUS LOCATIONS

MON-1-PM21.9-ACTIVE ROCKFALL ONTO
ROADWAY;PM22.5/23.0 & 27.0-ROADWAY
DROPPED SEVERALINCHES;REESTABLISH
PROFILE W/BASE, RESURFACE W

IN MONTEREY COUNTY NEAR LUCIA AT 0.8
KM NORTH OF LIMEKILN CREEK BRIDGE AND
FROM 1.3 KM TO 1.6 KM NORTH OF
LIMEKILN CREEK BRIDGE

IN MONTEREY COUNTY IN AND NEAR
MONTEREY AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT MOSS LANDING
FROM 0.8 KM NORTH OF ROUTE 1 AND 156
SEPARATION TO 0.2 KM SOUTH OF JENSEN
ROAD

IN MONTEREY COUNTY ABOUT 14 KM EAST
OF MONTEREY AT 0.9 KM WEST OF CORRAL
DE TIERRA ROAD

Description 

CULVERT LINER

RECONSTRUCT RWDY, MULTIPLE
LOCATIONS, EFA

CONSTRUCT RETAINING WALL

PLANTING AND IRRIGATION

CONSTRUCT CENTERLINE RUMBLE STRIP

REPLACE CULVERT

Type Of Work
INSTITUFORM TECHNOLOGIES, INC

WINSOR CONSTRUCTION, INC.

CONDON JOHNSON AND ASSOCIATES

J.S. BRAR COMPANY

PAVEX CONSTRUCTION DIVISION

MGE

Contractor

CHESTERFIELD, MO  63005

CAMBRIA, CA 93428

OAKLAND CA 94604

CLOVIS, CA 93611-3414

SAN JOSE, CA 95136

 

 

(510)636-2100

 

 

 

SILVA, RICK

HENCH, CHARLIE

HENCH, CHARLIE

WILSON, JENNIFER

NAAS, ABDALLA

WILSON, JENNIFER

Resident
Engineer

(805) 226-9217

(805) 927-4559

(805) 927-4559

(831) 375-1621

(831) 663-8902

(831) 375-1621

 $343,550

 $885,000

 $5,367,881

 $931,683

 $574,350

 $378,466

Bid + CCOs

 $0

 $346,504

 $362,825

 $832,385

 $506,665

 $349,242

Comp To  date

 $0

 $0

 $325,325

 $2,576

 $1,488

 $0

This Month
08/29/06

04/03/06

09/19/06

04/23/04

05/10/06

06/24/04

Awarded

09/13/06

04/04/06

10/04/06

05/06/04

05/26/06

07/07/04

Approved

11/24/06

01/16/08

03/11/08

02/28/07

04/23/07

Est Comp

 0%

 62%

 0%

 66%

 0%

 0%

%Time

 0%

 39%

 7%

 94%

 0%

 0%

% Work 

SUSPENDED

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

05-0N7604

05-0P2204

05-0C5404

05-4757V4

05-0M3204

05-495704

Contract 

  

  

STP-    -(   )P

ACST-P001-(500)E

  

ER-35L7-(004)E

  

  

 P00-1 52-(E)

  P0-01 5-(0E)

  

--()

  

  

--()

--()

  

  

WPCP

  

SWPPP

WPCP

WPCP

WPCP

P.O. BOX 1026

P. O. BOX 556

P O BOX 12368

2779 BULLARD AVE

120 GRANITE ROCK WAY

3230 RIVERSIDE AVE,
#130

775 ARLINGTON STREET

775 ARLINGTON STREET

1529 HIGHWAY 68

3075 EXECUTIVE DRIVE

1529 HIGHWAY 68

MONTEREY, CA 93940-5279

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
12/20/06 Statement of Ongoing Contracts as of 01/02/07

05District

05-MON-68-19.8/21.6

05-MON-101-73.9/76

05-MON-101-86.0/98.8

05-MON-146-/0

05-MON-183-/2.1

05-MON-198-11.0/13.7

Fed Aid

HA22

HB1

HA22

HM3

HA22

HM1A

Pgm Code
IN MONTEREY COUNTY IN SALINAS FROM
STEPHANIE DRIVE TO ABBOTT STREET

IN MONTEREY COUNTY NEAR GONZALES FROM
2.0 KM NORTH OF GONZALES OVERCROSSING
TO 1.4 KM SOUTH OF  MAIN STREET
OVERCROSSING

IN MONTEREY COUNTY IN AND NEAR
SALINAS AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT VARIOUS
LOCATIONS

IN MONTEREY COUNTY IN AND NEAR
SALINAS AT ROUTE 183 AND 101
SEPARATION AND FROM MONTEREY STREET
TO 0.2 KM NORTH OF MARKET CIRCLE

IN MONTEREY COUNTY NEAR SAN LUCAS AT
VARIOUS LOCATIONS

Description 

REPLACEMENT PLANTING

CONSTRUCT MEDIAN BARRIER

ASPHALT CONCRETE OVERLAY

SEAL BRIDGE DECKS

REHABILITATE PAVEMENT

ASPHALT CONCRETE OVERLAY

Type Of Work
J.C. RANDOLPH INC.

GRANITE ROCK CO.

PAVEX CONSTRUCTION DIVISION

TRUESDELL CORPORATION OF

PAVEX CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

Contractor

APTOS, CA.  95003

WATSONVILLE, CA 95076

SAN JOSE CA 95136

PHOENIX AZ 85040

WATSONVILLE, CA

WATSONVILLE, CA  95077

 

 

(408)574-1400

(602)437-1711

 

 

WILSON, JENNIFER

LAVERING, TYLER

LAVERING, TYLER

HOPKINS, RAMON

Resident
Engineer

(831) 375-1621

(831) 375-1621

 

 

(831) 375-5920

(805) 226-9217

 $246,516

 $1,532,395

 $2,692,448

 $398,585

 $7,206,134

 $1,123,888

Bid + CCOs

 $149,128

 $1,391,403

 $2,902,061

 $0

 $284,090

 $0

Comp To  date

 $1,989

 $5,417

 $121,518

 $0

 $115,590

 $0

This Month
06/07/05

11/23/05

09/12/06

11/01/06

08/29/06

10/18/06

Awarded

06/14/05

12/09/05

09/20/06

11/21/06

09/08/06

10/27/06

Approved

12/24/08

03/13/07

12/27/06

07/10/07

Est Comp

 37%

 65%

 91%

 0%

 30%

 0%

%Time

 60%

 90%

 98%

 0%

 4%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

05-491514

05-0L5504

05-0P5904

05-0M9904

05-0E2414

05-0P1004

Contract 

  

ACST-Q101-(106)E

  

  

  

  

  

G Q1-01 1-(6E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

1097 PLEASANT VALLEY ROAD

411 WALKER ST.

120 GRANITE ROCK WAY

3529 E WOOD STREET

411 WALKER ST.

P.O. BOX 50085

1529 HWY. 68

1529 HIGHWAY 68

1529 HIGHWAY 68

3230 RIVERSIDE AVE,
STE 130

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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12/20/06 Statement of Ongoing Contracts as of 01/02/07

05District

05-MON-198-21.1/21.5

05-MON-218-1.5/1.5

05-SB-1-1.7/2.5

05-SB-101-6.4/7.1

05-SB-101-8.1/8.9

05-SB-101-14.1/0

Fed Aid

HA23

201   130

HA23

HB311

HB4N
HB4N

HM1

Pgm Code
IN MONTEREY COUNTY NEAR FRESNO AT 4.2
KM WEST OF FRESNO COUNTY LINE

EASTBOUND HWY 218 NEAR DEL REY
GARDENS DR.

IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM NORTH  OF
GARRAPATA CREEK TO PADARO  LANE
OVERCROSSING

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM WEST OF EVANS
AVENUE UNDERCROSSING TO 0.2 KM EAST
OF SHEFFIELD DRIVE UNDERCRO

CASTILLO STREET UNDER-CROSSING

Description 

REPAIR FAILED EMBANKMENT

REPAIR CULVERT AND SINK HOLES

REALIGNMENT SLOPE

CONSTRUCT AND RETROFIT SOUND WALL

WIDEN FREEWAY

REMOVE PAVERS AND CONSTRUCT WATER
BARRIER

Type Of Work
VIKING CONSTRUCTION COMPANY

MONTEREY PENINSULA ENGINEERING

GRANITE CONSTRUCTION COMPANY

UNION ENGINEERING COMPANY INC

MENDEZ CONCRETE INC

WHITAKER CONTRACTORS, INC.

Contractor

RANCHO CORDOVA, CA  95741

MONTEREY, CA 93942

WATSONVILLE CA 950775085

VENTURA CA 93002

SANTA PAULA CA 93060

SANTA MARGARITA, CA 93453

 

 

(831)724-1011

(805)648-3373

(805)525-8043

 

HOPKINS, RAMON L.

LAVERING, TYLER

STIMSON, PATRICK

ROLDAN, ANDRES

INFANTE, A.J.

HENCH, CHARLIE

Resident
Engineer

(805) 226-9217

(831) 375-1261

(805) 348-3533

(805) 884-9459

(805) 884-9459

(805) 927-4559

 $1,579,979

 $385,000

 $4,264,219

 $2,243,449

 $4,880,930

 $3,360,000

Bid + CCOs

 $824,004

 $59,752

 $4,178,569

 $2,223,712

 $3,484,916

 $3,370,908

Comp To  date

 $120,807

 $0

 $25,237

 $8,328

 $214,963

 $0

This Month
09/01/06

04/19/06

04/12/04

11/09/05

12/15/05

04/18/05

Awarded

09/20/06

04/21/06

04/21/04

11/18/05

12/28/05

04/18/05

Approved

05/07/07

12/31/06

01/10/07

10/30/07

09/15/08

12/31/06

Est Comp

 36%

 75%

 0%

 0%

 51%

 100%

%Time

 52%

 16%

 0%

 0%

 72%

 100%

% Work 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

OVER RUN

Message

05-0N4504

05-0P5404

05-484604

05-314304

05-448104

05-0M7204

Contract 

  

  

ER-35L2-(004)E

ACNH-Q101-(089)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

SWPPP

  

P.O. BOX 1508

PO BOX 2317

P O BOX 50085

P O BOX 1000

1210 E SANTA PAULA STREET

P. O. BOX 910

3230 RIVERSIDE AVE,
#130

1529 HIGHWAY 68

2053 PREISKER LANE,
SUITE E

22 N. MILPAS ST., STE
G & H

22 N. MILPAS ST. STE
H

775 ARLINGTON ST.

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

CAMBRIA, CA 93428

Accepted

Location
Storm Water
Plan
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12/20/06 Statement of Ongoing Contracts as of 01/02/07

05District

05-SB-101-14.2/14.2

05-SB-101-26.9/26.9

05-SB-101-38.7/39.6

05-SB-101-46.2/47.2

05-SB-101-84.1/90.9

05-SB-144-1.4/0

Fed Aid

HM1

HA4S2

HB1

HB1

HE13

HA23

Pgm Code
IN SANTA BARBARA COUNTY IN SANTA
BARBARA AT CASTILLO STREET
UNDERCROSSING

IN SANTA BARBARA COUNTY IN GOLETA
HOLLISTER AVENUE OVERCROSSING

IN SANTA BARBARA COUNTY NEAR  REFUGIO
STATE BEACH FROM TAJIGUAS RANCH
ENTRANCE TO 0.3 KM SOUTH OF ARROYO
QUEMADO CREEK BRIDGE

IN SANTA BARBARA COUNTY NEAR  GAVIOTA
FROM GAVIOTA BEACH STATE PARK TO
GAVIOTA TUNNEL

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA MARIA FROM 0.4 KM SOUTH OF
SANTA MARIA UNDERCROSSING TO 0.4 KM
NORTH OF NORTH SANTA MARI

IN SAN BARBARA COUNTY IN SANTA
BARBARA AT 0.8 KM NORTH OF ALAMEDA
PADRE SERRA

Description 

REPLACE SIDEWALK AND OVERLAY
PAVEMENT

SEISMIC RETROFIT

MEDIAN BARRIER

MEDIAN BARRIER

WIDEN FREEWAY

CONSTRUCT RETAINING WALL

Type Of Work
UNION ASPHALT, INC.

SPECIALTY CONSTRUCTION INC

JOHN MADONNA CONSTRUCTION

JOHN MADONNA CONSTRUCTION

DIABLO CONTRACTORS INC

A I S CONSTRUCTION COMPANY

Contractor

SANTA MARIA, CA 93456

SAN LUIS OBISPO CA 93401

SAN LUIS OBISPO CA 93403

SAN LUIS OBISPO  CA 93403

SAN RAMON CA 94583

CARPINTERIA CA 93013

 

(805)543-1706

(805)543-7751

(805)543-7751

(925)552-8250

(805)684-4344

ROLDAN, ANDRES

INFANTE, A.J.

MORTENSEN, MICHAEL

MORTENSEN, MICHAEL

STIMSON, PATRICK

INFANTE, ART

Resident
Engineer

(805) 884-9459

(805) 884-9459

(805) 884-9459

(805) 884-9459

(805) 348-3533

(805) 884-9459

 $105,000

 $662,175

 $805,639

 $1,328,289

 $30,119,728

 $820,853

Bid + CCOs

 $119,098

 $18,695

 $799,672

 $1,292,625

 $3,028,258

 $794,322

Comp To  date

 $0

 $18,695

 $48,967

 $7,635

 $2,068,777

 $0

This Month
06/07/06

10/23/06

08/16/06

02/21/06

06/22/06

08/22/06

Awarded

07/13/06

11/17/06

08/29/06

03/01/06

07/06/06

09/07/06

Approved

09/29/06

04/23/07

01/23/07

03/27/07

11/06/08

11/22/06

Est Comp

 97%

 9%

 70%

 0%

 18%

 100%

%Time

 100%

 3%

 99%

 0%

 10%

 100%

% Work 

 

 

SUSPENDED

PLANT EST
SATIS

 

OVER RUN

Message

05-0P7004

05-0P1504

05-0L5404

05-0K1104

05-446014

05-0M8604

Contract 

  

  

  

ACST-Q101-(108)E

ACNH-Q101-(028)E

ACST-4114-(004)E

  

  

  

G Q1-01 1-(8E)

--()

  41-14 0-(4E)

  

  

  

--()

  

--()

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P. O. BOX 1280

645 CLARION COURT

P O BOX 5310

P O BOX 5310

7 CROW CANYON COURT SUITE 100

6420 VIA REAL STE 6

22 N MILPAS ST. STE H

22 N. MILPAS ST., STE
H

22 N. MILPAS ST., STE
H.

22 N. MILPAS ST., STE
H

2053 PREISKER LANE,
SUITE E

22 N MILPAS ST. STE H

Accepted

11/27/06

Location
Storm Water
Plan



State of California Department of Transportation Page 5
12/20/06 Statement of Ongoing Contracts as of 01/02/07

05District

05-SB-150-1.0/1.1

05-SB-192-13.7/0

05-SB-217-.9/2.2

05-SBT-101-/7.5

05-SCR-1-1.0/8.4

05-SCR-1-7.7/7.7

Fed Aid

HA25

HA23

HB1

HM1A

HA22

201130

Pgm Code
IN SANTA BARBARA AND VENTURA
COUNTIES NEAR CARPENTERIA FROM 1.6 KM
EAST TO 2.7 KM EAST OF ROUTE  150 AND
101 SEPARATION

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND 1.0 KM SOUTH OF TORO
CANYON ROAD

IN SANTA BARBARA COUNTY IN GOLETA
FROM 0.3 KM NORTH OF GOLETA SLOUGH
BRIDGE TO HOLLISTER AVENUE
UNDERCROSSING

IN SAN BENITO COUNTY NEAR GILROY FROM
MONTEREY COUNTY LINE TO SANTA CLARA
COUNTY LINE

IN SANTA CRUZ COUNTY IN AND NEAR
WATSONVILLE FROM BEACH ROAD
UNDERCROSSING TO 0.1 KM NORTH OF
FREEDOM BOULEVARD OVERCROSSING

NORTHBOUND ON RAMP AT LARKIN VALLEY
ROAD

Description 

PLANTING AND IRRIGATION

CONSTRUCT RETAINING WALL

MEDIAN BARRIER

RESURFACE ROADWAY

ASPHALT CONCRETE OVERLAY

REPAIR SINK HOLES

Type Of Work
PACIFIC RESTORATION GROUP, INC

SPECIALTY CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

GRANITEROCK

GRANITE CONSTRUCTION CO.

PAVEX CONSTRUCTION DIVISION

Contractor

CORONA, CA  92877

SAN LUIS OBISPO CA 93401

WATSONVILLE CA 95077

WATSONVILLE, CA 95076

WATSONVILLE, CA

WATSONVILLE, CA 95076

 

(805)543-1706

(831)724-1011

 

 

 

JOHNSON, C.B.

MORTENSEN, MICHAEL

MORTENSEN, MICHAEL

NAAS, ABDALLA

LAVERING, TYLER

ROMAN, BERTHA

Resident
Engineer

(805) 884-9459

(805) 884-9459

(805) 884-9459

(831) 663-8902

(831) 375-5920

(831) 375-5920

 $208,632

 $618,269

 $1,177,995

 $1,363,600

 $2,725,824

 $585,000

Bid + CCOs

 $0

 $4,995

 $1,142,997

 $1,245,784

 $2,651,573

 $0

Comp To  date

 $0

 $0

 $1,200

 $0

 $0

 $0

This Month
11/14/06

07/18/06

08/02/05

06/02/05

08/22/06

04/18/06

Awarded

12/04/06

08/01/06

08/12/05

06/14/05

08/31/06

04/19/06

Approved

02/08/07

03/28/08

01/23/07

11/03/06

11/22/06

10/31/06

Est Comp

 0%

 9%

 0%

 100%

 100%

 0%

%Time

 0%

 1%

 0%

 100%

 100%

 0%

% Work 

 

SUSPENDED

PLANT EST
SATIS

 

COMPLETED

 

Message

05-282814

05-0M8704

05-0J0604

05-0L8804

05-0P6104

05-0P5504

Contract 

  

ACST-4111-(004)E

ACST-P217-(001)E

  

  

  

  

  41-11 0-(4E)

G P2-17 0-(1E)

  

  

  

  

--()

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

  

P.O. BOX 77038

645 CLARION CT

P O BOX 50085

411 WALKER ST.

PO BOX 720

411 WALKER STREET

22 N. MILPAS ST., STE
G

22 N MILPAS ST. STE H

22 N. MILPAS ST., STE
G

3075 EXECUTIVE DR.

1529 HIGHWAY 68

1529 HIGHWAY 68

SANTA BARBARA, CA 93103

SALINAS, CA 93907

Accepted

11/27/06

Location
Storm Water
Plan
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12/20/06 Statement of Ongoing Contracts as of 01/02/07

05District

05-SCR-1-15.8/17.6

05-SCR-9-9.4/9.7

05-SCR-17-9.4/9.6

05-SCR-152-.3/1.9

05-SCR-152-7.6/8

05-SLO-1-20.4/21.5

Fed Aid

HE11

HB1

HB1

HA22

HB1

TEA5

Pgm Code
IN SANTA CRUZ COUNTY IN AND NEAR
SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY IN BEN LOMOND
FROM GLEN ARBOR ROAD TO MILL STREET

IN SANTA CRUZ COUNTY NEAR SCOTTS
VALLEY FROM 0.1 KM SOUTH OF LAUREL
ROAD TO 0.4 KM NORTH OF LAUREL ROAD

IN SANTA CRUZ COUNTY IN AND NEAR
WATSONVILLE FROM ROUTE 152 AND 1
SEPARATION TO BEVERLY DRIVE NORTH

IN SANTA CRUZ COUNTY ABOUT 12 KM EAST
OF WATSONVILLE FROM 0.5 KM  TO 1.1 KM
WEST OF THE SANTA CRUZ AND SANTA
CLARA COUNTY LINE

IN SAN LUIS OBISPO COUNTY AT  VARIOUS
LOCATIONS

Description 

WIDEN TO 6 LANES

CONSTRUCT LEFT TURN LANE

WIDEN ROADWAY AND SHOULDER

PAVEMENT REHABILITATION

REHABILITATE ROADWAY

PLANTING AND IRRIGATION

Type Of Work
PAVEX MYERS J V

PAVEX CONSTRUCTION

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

PAVEX CONSTRUCTION DIVISION

PACIFIC RESTORATION GROUP, INC

Contractor

SAN JOSE, CA  95136

REDWOOD CITY CA 94063

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077-5085

REDWOOD CITY CA 94063

CORONA, CA  92877

 

 

 

 

 

 

SIOBHAN SAUNDERS

BARRY DUNLAP

WILSON, JENNIFER

WILSON, JENNIFER

BARRY DUNLAP

RICHARDS, TIM

Resident
Engineer

(831) 427-4857

(831) 427-4706

(831) 375-5920

(831) 663-8908

(831) 427-4706

(805) 542-4765

 $43,955,789

 $1,516,725

 $4,040,779

 $7,695,695

 $1,356,708

 $550,985

Bid + CCOs

 $16,304,544

 $1,511,361

 $3,122,837

 $0

 $1,337,392

 $60,914

Comp To  date

 $1,271,328

 $1,260

 $252,035

 $0

 $1,180

 $60,914

This Month
03/10/06

03/09/04

03/16/06

09/29/06

06/28/05

09/25/06

Awarded

03/24/06

03/18/04

03/27/06

10/11/06

07/13/05

10/10/06

Approved

09/29/09

02/14/08

03/26/07

09/02/07

01/24/07

03/11/08

Est Comp

 26%

 0%

 70%

 0%

 0%

 6%

%Time

 37%

 0%

 77%

 0%

 0%

 11%

% Work 

 

PLANT EST
SATIS

SUSPENDED

 

PLANT EST
SATIS

SUSPENDED

Message

05-129104

05-465604

05-0G4104

05-491804

05-444804

05-0L1104

Contract 

ACNH-X087-(028)E

ACST-S009-(013)E

  

ACST-P152-(069)E

ACST-P152-(066)E

ACST-P079-(034)E

BHX0-87 0-(8EN)H

  S0-09 0-(3E)

  

  P1-52 0-(9E)

  P1-52 0-(6E)

  P0-79 0-(4E)

X087- 028-()

--()

  

--()

--()

--()

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

120 GRANITE ROCKWAY

330 BLOMQUIST ST

P O BOX 50086

PO BOX 50085

330 BLOMQUIST STREET

P.O. BOX 77038

140 DUBOIS STREET,
SUITE E

140 DU BOISE ST SUITE
"D"

1529 HIGHWAY 68

3075 EXECUTIVE DRIVE

140 DUBOIS ST SUITE
"D"

4485 VACHELL LANE

SANTA CRUZ CA 95060

SANTA CRUZ CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SLO-1-67.4/69.4

05-SLO-41-.1/10.5

05-SLO-41-10.8/11.9

05-SLO-46-.1/7.8

05-SLO-46-.3/0

05-SLO-46-.7/1

Fed Aid

HB1

HM1A

HE13

HM1

HA23

HA42

Pgm Code
IN SAN LUIS OBISPO COUNTY NEAR SAN
SIMEON AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR
MORRO BAY FROM SUNSET AVENUE TO 0.3
KM EAST OF OLD MORRO ROAD WEST

IN SAN LUIS OBISPO COUNTY IN
ATASCADERO AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR
CAMBRIA AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY ON RTE 46
AT 0.1MILE EAST OF PERRY CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR
CAMBRIA FROM 0.9 KM TO 1.3 KM EAST OF
ROUTE 1

Description 

WIDEN EXISTING HIGHWAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

CONSTRUCT TURNOUTS

RUBBERIZED ASPHALT CONCRETE OVERLAY

EMERGANCY REPAIRS AT CAMBRIA MAINT
STA

CONSTRUCT EARTH BUTRESS EMBANKMENT

Type Of Work
ON GRADE CONTRACTING

UNION ASPHALT INC

GRANITE CONSTRUCTION COMPANY

UNION ASPHALT, INC.

HAMON OVERHEAD DOOR CO., INC.

UNION ASPHALT INC

Contractor

JAMESTOWN  CA 95327

SANTA MARIA  CA  93456

TEMPLETON, CA  93465

SANTA MARIA, CA  93450

PASO ROBLES, CA 93447

SANTA MARIA  CA 93456

(209)984-4800

 

 

 

 

(805)922-9858

HENCH, CHARLIE

ROSS MCGOWAN

SILVA, RICK

HOPKINS, RAMON

HENCH, CHARLIE

HENCH, CHARLES

Resident
Engineer

(805) 927-4559

(805) 549-3560

(805) 226-8279

(805) 226-9217

(805) 927-4559

(805) 927-4559

 $1,516,271

 $1,915,429

 $861,091

 $3,593,785

 $547,500

 $3,731,616

Bid + CCOs

 $1,337,335

 $1,424,991

 $819,042

 $0

 $301,404

 $3,665,616

Comp To  date

 $29,687

 $0

 $96,416

 $0

 $0

 $60,458

This Month
11/09/05

09/25/06

07/10/06

10/05/06

12/01/04

02/27/06

Awarded

12/02/05

10/05/06

07/18/06

10/19/06

12/01/04

03/14/06

Approved

06/22/07

12/14/06

01/05/07

09/05/06

02/06/07

Est Comp

 99%

 100%

 26%

 0%

 84%

 78%

%Time

 87%

 100%

 96%

 0%

 61%

 96%

% Work 

SUSPENDED

OVER RUN

 

SUSPENDED

SUSPENDED

SUSPENDED

Message

05-420744

05-0L9104

05-345304

05-0N6404

05-0M5404

05-468604

Contract 

ACST-P001-(517)E

  

  

  

  

  

  P0-01 5-(7E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

  

SWPPP

P O BOX 159

P O BOX 1280

P.O. BOX 790

P.O. BOX 1280

3021 PROPELLER DR,PO BOX 1085

P O BOX 1280

775 ARLINGTON STREET

1559 EL CAMINO REAL

3230 RIVERSIDE AVE.,
#130

3230 RIVERSIDE AVE.,
#130

775 ARLINGTON ST.

775 ARLINGTON STREET

CAMBRIA, CA 93428

CAMBRIA, CA 93428

Accepted

12/14/06

Location
Storm Water
Plan



State of California Department of Transportation Page 8
12/20/06 Statement of Ongoing Contracts as of 01/02/07

05District

05-SLO-46-7.8/15.1

05-SLO-46-52.5/0

05-SLO-101-12.5/14.7

05-SLO-101-20.0/21

05-SLO-101-28.1/28.7

05-SLO-101-29.9/42

Fed Aid

HA23

HA23

HA25

HB1

HB1

HA22

Pgm Code
IN SAN LUIS OBISPO COUNTY NEAR PASO
ROBLES FROM 6.0 KM WEST OF SANTA ROSA
CREEK ROAD TO 0.7 KM  WEST OF JACK
CREEK ROAD

IN SAN LUIS OBISPO COUNTY NEAR
SHANDON AT 0.8 KM WEST OF PALO PRIETO
PASS

IN SAN LUIS OBISPO COUNTY IN  ARROYO
GRANDE AND PISMO BEACH FROM BRIDGE
STREET UNDERCROSSING TO 0.1 KM NORTH
OF OAK PARK OVERCROSS

IN SAN LUIS OBISPO COUNTY AT SHELL
BEACH FROM 0.3 KM NORTH OF SHELL
BEACH ROAD UNDERCROSSING TO 0.3 KM
SOUTH OF AVILA ROAD UNDERCR

IN SAN LUIS OBISPO COUNTY IN  SAN
LUIS OBISPO FROM MARSH STREET
SEPARATION TO BROAD STREET

IN SAN LUIS OBISPO COUNTY IN AND NEAR
SAN LUIS OBISPO AND SANTA MARGARITA
AT VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE OVERLAY

RECONSTRUCT SLOPE PROTECTION

PLANTING AND IRRIGATION

INSTALL METAL BEAM GUARD RAIL

STEEL POST METAL BEAM GUARD RAIL

ASPHALT CONCRETE OVERLAY

Type Of Work
UNION CONSTRUCTION INC.

A F A CONSTRUCTION INC

J.S. BRAR COMPANY

ARTHURS CONTRACTING INC

CORAL CONSTRUCTION COMPANY

UNION ASPHALT, INC.

Contractor

SANTA MARIA, CA  93450

NOVATO CA 94949

CLOVIS CA  93611-3414

ATASCADERO CA 93423

WILSONVILLE  OR  97070

SANTA MARIA  CA  93456

 

(415)883-6734

 

(805)461-0140

 

 

HOPKINS, RAMON

RICARDO QUINTANA

RICHARDS, TIM

ROSS MCGOWAN

ROSS MCGOWAN

Resident
Engineer

(805) 226-9217

 

(805) 542-4765

 

(805) 549-3560

(805) 549-3560

 $2,997,510

 $102,249

 $1,312,334

 $391,336

 $392,390

 $1,808,844

Bid + CCOs

 $0

 $0

 $1,247,902

 $0

 $55,604

 $1,806,061

Comp To  date

 $0

 $0

 $4,200

 $0

 $55,604

 $2,475

This Month
10/10/06

02/25/99

05/24/04

11/17/06

06/16/06

09/12/06

Awarded

10/20/06

03/10/99

06/10/04

12/19/06

06/23/06

09/21/06

Approved

06/11/07

07/16/07

12/21/06

Est Comp

 0%

 0%

 0%

 0%

 17%

 98%

%Time

 0%

 0%

 0%

 0%

 14%

 93%

% Work 

SUSPENDED

SUSPENDED

PLANT EST
SATIS

 

 

 

Message

05-0N8104

05-458804

05-0C1004

05-0L7704

05-0M0204

05-0P6004

Contract 

ACST-3950-(004)E

ACNH-33B2-(004)E

ACNH-Q101-(031)E

  

  

  

  39-50 0-(4EA)C

--()

--()

  

  

  

3951- 005-()

  

  

  

  

  

WPCP

  

WPCP

SWPPP

WPCP

WPCP

P.O. BOX 1280

22 COMMERCIAL BLVD STE E

2779 BULLARD AVENUE

P O BOX 2650

P O BOX 347

P O BOX 1280

3230 RIVERSIDE AVE.,
#130

P. O. BOX 307

4485 VACHELL LANE

1559 EL CAMINO REAL

1559 EL CAMINO REAL

TEMPLETON, CA 93465

SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
12/20/06 Statement of Ongoing Contracts as of 01/02/07

05District

 $5,039,779 $69,844,811 $163,009,764

05-SLO-101-32.7/35.5

05-SLO-101-33.3/35.1

05-SLO-101-56.0/59.1

05-SLO-101-58.3/0

05-SLO-227-13.4/13.7

Fed Aid

HB4C

201   130

HA25

HB4N

HB4N

Pgm Code
IN SAN LUIS OBISPO COUNTY NEAR SAN
LUIS OBISPO FROM 2.6 KM NORTH OF
RESERVOIR CANYON ROAD TO CUESTA
OVERHEAD

SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO AT RYANS GATE

IN SAN LUIS OBISPO COUNTY IN AND NEAR
PASO ROBLES FROM THE NUBLICK BRIDGE
OVERCROSSING TO 0.3 KM NORTH OF NORTH
PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY AT  VARIOUS
LOCATIONS

IN SAN LUIS OBISPO COUNTY IN  SAN
LUIS OBISPO FROM 0.1 KM EAST OF
BEEBEE STREET TO HIGUERA STREET AND
ON BRIDGE STREET

Description 

HIGHWAY PLANTING AND IRRIGATION

MAJOR DAMAGE RESTORATION AT RYANS
GATE

HIGHWAY PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGNS

CONSTRUCT LEFT TURN CHANNELIZATION

Type Of Work
ELITE LANDSCAPING INC

R. BURKE CORP.

PACIFIC RESTORATION GROUP, INC

CLAYBORN CONTRACTING GROUP,INC

SOUZA CONSTRUCTION, INC

Contractor

CLOVIS, CA  93612

SAN LUIS OBISPO, CA  93406

CORONA, CA  92877

AUBURN, CA  950602-8908

SAN LUIS OBISPO CA 93403-
3810

 

 

 

 

 

RICHARDS, TIM

ROSS MCGOWAN

RICHARDS, TIM

SILVA, RICK

ROSS MCGOWAN

Resident
Engineer

(805) 542-4765

(805) 549-3735

(805) 542-4765

(805) 226-8279

(805) 549-3560

 $527,938

 $1,312,878

 $2,363,727

 $619,874

 $982,837

Bid + CCOs

 $490,647

 $1,118,774

 $1,345,570

 $576,820

 $953,815

Comp To  date

 $2,800

 $0

 $82,698

 $27,983

 $2,229

This Month
05/23/02

01/13/06

03/14/06

09/27/05

10/24/05

Awarded

06/04/02

03/02/06

03/30/06

10/06/05

11/08/05

Approved

03/21/07

02/28/07

04/08/10

11/27/07

10/22/07

Est Comp

 0%

 89%

 70%

 0%

 0%

%Time

 0%

 98%

 55%

 0%

 0%

% Work 

PLANT EST
SATIS

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

05-345484

05-0N9904

05-0C1104

05-0C8704

05-494104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

  

SWPPP

WPCP

WPCP

2972 LARKIN AVENUE

P O BOX 957

P.O. BOX 77038

10556 COMBIE ROAD

P O BOX 3810

50 HIGUERA STREET

1559 EL CAMINO REAL

4485 VACHELL LANE

3230 RIVERSIDE AVE.
#130

1559 EL CAMINO REAL

SAN LUIS OBISPO, CA
93401

PASO ROBLES, CA 93446

SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan



05-0N7604

05-0P2204

05-4757V4

05-0C5404

05-0M3204

05-495704

05-491514

05-0L5504

05-0P5904

05-0M9904

05-0E2414

05-0P1004

05-0N4504

05-0P5404

05-484604

05-0M7204

05-0P7004

05-0P1504

05-0L5404

05-0K1104

05-446014

05-314304

Contract

05-MON-1-9.3/9.3

05-MON-1-21.6/31.4

05-MON-1-74.9/80.8

05-MON-1-21.9/22.1

05-MON-1-91.5/99.8

05-MON-68-12.4/0

05-MON-68-19.8/21.6

05-MON-101-73.9/76

05-MON-101-86.0/98.8

05-MON-146-/0

05-MON-183-/2.1

05-MON-198-11.0/13.7

05-MON-198-21.1/21.5

05-MON-218-1.5/1.5

05-SB-1-1.7/2.5

05-SB-101-14.1/0

05-SB-101-14.2/14.2

05-SB-101-26.9/26.9

05-SB-101-38.7/39.6

05-SB-101-46.2/47.2

05-SB-101-84.1/90.9

05-SB-101-6.4/7.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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05-448104

05-0M8604

05-282814

05-0M8704

05-0J0604

05-0L8804

05-0P5504

05-129104

05-0P6104

05-465604

05-0G4104

05-444804

05-491804

05-0L1104

05-420744

05-0L9104

05-345304

05-0M5404

05-0N8104

05-458804

05-0N6404

05-468604

Contract

05-SB-101-8.1/8.9

05-SB-144-1.4/0

05-SB-150-1.0/1.1

05-SB-192-13.7/0

05-SB-217-.9/2.2

05-SBT-101-/7.5

05-SCR-1-7.7/7.7

05-SCR-1-15.8/17.6

05-SCR-1-1.0/8.4

05-SCR-9-9.4/9.7

05-SCR-17-9.4/9.6

05-SCR-152-7.6/8

05-SCR-152-.3/1.9

05-SLO-1-20.4/21.5

05-SLO-1-67.4/69.4

05-SLO-41-.1/10.5

05-SLO-41-10.8/11.9

05-SLO-46-.3/0

05-SLO-46-7.8/15.1

05-SLO-46-52.5/0

05-SLO-46-.1/7.8

05-SLO-46-.7/1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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05-0C1004

05-0M0204

05-0P6004

05-345484

05-0N9904

05-0C1104

05-0C8704

05-0L7704

05-494104

Contract

05-SLO-101-12.5/14.7

05-SLO-101-28.1/28.7

05-SLO-101-29.9/42

05-SLO-101-32.7/35.5

05-SLO-101-33.3/35.1

05-SLO-101-56.0/59.1

05-SLO-101-58.3/0

05-SLO-101-20.0/21

05-SLO-227-13.4/13.7

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

Page
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05District

 $163,009,764  $69,844,811

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $77,733,549

 $27,411,258

 $53,222,272

 $4,642,685

 Bid + CCO

 $22,804,417

 $10,068,553

 $32,444,030

 $4,527,811

 Work Comp

District Total:

-F-

-S-

-SH-

-ER-



05

District

 $5,462,106

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $5,462,106


	05

